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Project profile:     Colorado City Trails and Community Enhancements 
Report date:       September 24, 2018 
 
Project description and location 
Colorado City is located in the southwest portion of Pueblo County, and has a series of greenway 
corridors through the community, including Lake Beckwith as a popular amenity.  Colorado City Metro 
District (CCMD) intends to repair and restore 1.4 miles of trail that surround the lake, currently in 
deteriorating condition, and add amenities surrounding the lake.  Volunteers for Community (VFC), a 
non‐profit, runs the Peaks to Prairie Susan Kalman Activity Center, located immediately downstream 
from Lake Beckwith and is a partially renovated clubhouse on a former golf course.  VFC intends to make 
significant upgrades to the building including windows, doors, ADA ramps, demising walls, and 
numerous building systems improvements. 
 
Key partners for project 
Lead partner for implementation:  CCMD for the trail restoration, VFC for Activity Center 
Current land/property owner:    CCMD owns Lake Beckwith; VFC has 30‐year lease on center 
Long term maintenance/operations:  CCMD and VFC, respectively 
Political or jurisdictional approvals:  Pueblo County for building permits 
 
Project status 
Design stage:  CCMD plans completed; VFC is working with architect and has plans 

partially complete 
Entitlement approvals:    construction permits required after design 
Outside funding partner:  GoCo planning grant used; targeting GoCo request for improvements 
Outside funding status:    GoCo funding request targeted for Nov. 1, 2018 deadline 
 
Implementation timeline 
Planning and design:    CCMD and VFC can prepare final documents quickly 
Community outreach:    occurred during master plan, can occur with construction 
Construction:      awaiting funding commitment; within 1‐2 years from funding 
Procurement:      CCMD has process; VFC procurement needs direction from County 
 
Budget and cost information 
Total cost estimate:    $520,000 for trail restoration; $100,000 for center upgrades 
Outside funding amount:  to be determined through GoCo request 
Funding required from 1A:  $620,000 
Explanation of costs:    design, soft and hard costs of construction for trail and center 
Long term maintenance:   CCMD will maintain trail, VFC will maintain Activity Center 
Supporting documents:   Powerpoint presentation from CCMD and VFC from 2016 
 
Next steps for project 
Political:      establish IGA with CCMD and funding agreement with VFC 
Legal:        draft terms for IGA and funding agreement 
Design/construction:    CCMD and VFC should provide timeline and process within agreements 


