Troject Schedule

2008 2009 2010 2011 2012

Environmental Assessment &
Preliminary Design
Public Meeting

FHWA Approval of Decision
Document

Final Design

Construction *

* Construction schedule dependent on funding

,"’ip. US. Department of Tansportafion
» ) Federal Highway
@ Administration

()
i MDOT |
O A— T N —
L~
et e
‘Calorada Depariment of Transportation

- =z /S =
PUEBE " Pueblo's Future




	roject Schedule

