
 
Pueblo County          
2016 Ballot Question 1A – Capital Improvement Program 
 

 
Project profile:   Pueblo West Parks 
Report date:    September 17, 2018 
 
Project description and location 
The Pueblo West Metro District is responsible for governmental functions covering the community of 
Pueblo West, including parks and recreation.  PWMD anticipates building an aquatics center in 2025, 
when tax revenues available to PWMD will free up and be available to borrow against and fund 
construction of an aquatics center.  PWMD has requested that the 1A Community Improvement 
Program funding be made available in 2025 to support construction of the aquatics center. 
 
Key partners for project 
Lead partner for implementation: Pueblo West Metro District (PWMD) 
Current land/property owner:  PWMD will own once built 
Long term maintenance/operations: PWMD 
Political or jurisdictional approvals: PWMD; possibly Pueblo County 
 
Project status 
Design stage:   conceptual 
Entitlement approvals:  to be determined 
Outside funding partner: Pueblo West Metro District 
Outside funding status:  PWMD committed as lead project sponsor 
 
Implementation timeline 
Planning and design:  conceptual and ongoing – targeting 2025 construction start 
Community outreach:  required in future 
Construction:   not yet defined 
Procurement:   not yet defined 
 
Budget and cost information 
Total cost estimate:  $12,000,000 budget estimate 
Outside funding amount: all funding beyond County to be provided by PWMD 
Funding required from 1A: $1,000,000 
Explanation of costs:  funding for the soft and hard costs of construction of an aquatics center  
Long term maintenance:  PWMD 
Supporting documents:  none 
 
Next steps for project 
Political:   none 
Legal:    none 
Design/construction:  none 
 


