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2016 Ballot Question 1A – Capital Improvement Program 

 

 
Project profile:   Union Avenue Pedestrian, Parking and Streetscape 

Improvements 
Report date:       September 24, 2018 
 
Project description and location 
Union Avenue exists exclusively within the downtown Pueblo area and parallels Main Street from 
southwest of the Arkansas River and running northeast to City Center Drive. The Union Avenue Historic 
Commercial District is a century‐old business district with dozens of historically designated structures 
fronting Union Avenue including retail shops, restaurants, civic buildings and the crossing of HARP. The 
stated improvements to support pedestrian activity, parking and enhance streetscaping are not defined 
at this time. A planning study, in partnership with the Main St. improvements, is needed to coordinate 
improvements with the City’s masterplans for roadway designs in the surrounding areas. 
 
Key partners for project 
Lead partner for implementation:  City of Pueblo 
Current land/property owner:    City of Pueblo; public right of way 
Long term maintenance/operations:  City of Pueblo 
Political or jurisdictional approvals:  City of Pueblo 
 
Project status 
Design stage:  study required to determine designs, then full construction documents 
Entitlement approvals:    required after design effort 
Outside funding partner:  potential funding from EDA or CDOT through City as lead 
Outside funding status:    tentative, not yet applied for 
 
Implementation timeline 
Planning and design:    requires City to hire planning firm for study; 3+ months for study effort 
Community outreach:    proposed community process during study and design periods 
Construction:  following study/design, improvements within 12‐24 months 
Procurement:      City procurement processes will be used 
 
Budget and cost information 
Total cost estimate:    budget of $1M planned 
Outside funding amount:  none committed, potential after study effort 
Funding required from 1A:  $1,000,000 – requires final design and bidding 
Explanation of costs:  study costs, design, and soft and hard costs of construction 
Long term maintenance:   City of Pueblo 
Supporting documents:   none 
 
Next steps for project 
Political:      establish IGA for funding with City, coordinate with City on intent 
Legal:        draft IGA terms 
Design/construction:    City should provide timeline and process within IGA 


