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Project profile:     Arkansas River Trail Extension 
Report date:       September 24, 2018 
 
Project description and location 
The Arkansas River flows through Pueblo County from the western border to the eastern border, and 
the trail system extension envisioned through the 1A Community Improvement Program is for the 
section of river east of downtown from the Lake Runyon area and heading east toward Avondale.  A trail 
exists through downtown to Lake Runyon, beyond which sections of the river are on private property, 
and enabling a trail system will require easements and/or private property acquisition.  The Pueblo 
County Pueblo Works department is currently working on a master plan to study trail extension options, 
expected to take multiple years to complete.  Separately, the City of Pueblo has identified trail extension 
needs on the levee at Lake Runyon connecting to Wild Horse Creek. County staff is working with the City 
to understand options for this trail section. 
 
Key partners for project 
Lead partner for implementation:  Pueblo County 
Current land/property owner:    various 
Long term maintenance/operations:  requires further study 
Political or jurisdictional approvals:  requires further study 
 
Project status 
Design stage:  County masterplan underway; City has ideas for extension options 
Entitlement approvals:    to be determined 
Outside funding partner:  future GoCo funding opportunities for trails, Pueblo Conservancy 

District, and/or City of Pueblo 
Outside funding status:    potential, not yet committed 
 
Implementation timeline 
Planning and design:    multi‐year masterplan underway; coordination with the City ongoing 
Community outreach:    required during planning and study efforts in future 
Construction:      not yet defined 
Procurement:      not yet defined 
 
Budget and cost information 
Total cost estimate:    unknown; budget of $2M 
Outside funding amount:  none identified 
Funding required from 1A:  up to ~$2M in future depending on final design 
Explanation of costs:  for the study efforts, then soft and hard costs of construction of a trail 

extension(s) 
Long term maintenance:   requires further study 
Supporting documents:   none 
 
Next steps for project 
Political:      none 
Legal:        none 
Design/construction:    continue master plan; coordinate with City staff 


