The following objectives outline goals for groups and organizations in Pueblo County to address behavioral health in 2019. Progress to achieve activities will be tracked quarterly. A new work plan will be created for 2020. Activities will be modified based on progress, barriers, and opportunities.

Goal: Partner Engagement			
OBJECTIVE 1: By December 31, 2019	, Pueblo Departme	ent of Public Health and Environment (F	PDPHE) will work with partners involved in behavioral health and youth issues in
Pueblo County to plan a community	-wide campaign ad	dressing academic performance and cle	ear standards for behavior of youth.
STRATEGY BACKGROUND			
		dministration (SAMHSA). Prevention A	
Evidence Base: Environmental strate	egies include comm	nunication and education strategies, wh	nich seek to influence community norms by raising awareness and creating
community support for prevention.			
Policy Change (Y/N): No			
Lead Person/Organization: PDPHE,	Public Health Planr	er	
ACTION PLAN	-		
Activity		Partner Organizations	Anticipated Product or Result
1) Identify partners, obtain	January 1-		• Diverse set of community partners commits to helping develop the campaign
commitment to help create campaig		Community Health Assessment	
and designate at what level partner	5	Steering Committee	
be involved		<ul> <li>Behavioral health organizations</li> </ul>	
		<ul> <li>Youth organizations</li> </ul>	
2) Develop and implement pre-	January 1- June	CHA Steering Committee	Knowledge of the community's current efforts around increasing academic
assessment	30, 2019		performance and setting clear standards for behavior for youth
	,		• Knowledge of community members' awareness of the role they play in
			academic performance and setting clear standards
3) Begin to seek funding and	January 1-	CHA Steering Committee	Anticipated project costs determined
determine sustainability plan	December 31,		Potential funding streams identified
	2019		Applications submitted as appropriate
			Sustainability plan is developed
4) Hire consultant/contractor to	April 1-	CHA Steering Committee	Individual/group with necessary graphic design and mass communication
create campaign	September 30,		expertise is secured
	2019		
5) Test campaign materials	October 1-	CHA Stooring Committee	Necessary adjustments to materials made
	December 31,	CHA Steering Committee	Necessary adjustments to materials made
	2019	Consultant/contractor	
6) Develop implementation plan	October 1-	CHA Steering Committee	Plan for campaign dissemination finalized
	December 31,	Consultant/contractor	
	2019		

#### Goal: Youth Substance Use (Communities That Care)

OBJECTIVE 2: By December 31, 2020, the Pueblo Department of Public Health and Environment (PDPHE) will work with community partners to complete a review of risk factor, protective factor and problem behavior assessment data to refine youth substance abuse efforts being implemented in Pueblo County.

#### STRATEGY BACKGROUND

Source: Monahan, K. C., Oesterle, S., Rhew, I. and Hawkins, J. D. (2014), The Relation Between Risk and Protective Factors For Problem Behaviors And Depressive Symptoms, Antisocial Behavior, and Alcohol Use In Adolescence. J. Community Psychol., 42: 621–638. doi:10.1002/jcop.21642

**Evidence Base:** Findings indicate risk and protective factors for antisocial behavior and alcohol use are also associated with depressive symptoms, both concurrently and longitudinally. Prevention approaches that target risk and protective factors for externalizing problems may have crossover effects on depressive symptoms during adolescence.

#### Policy Change (Y/N): N

Lead Person/Organization: Communities That Care (CTC) Facilitator, PDPHE

ACTION PLAN			
Activity	Start/End Date (m/d/y)	Partner Organizations	Anticipated Product or Result
1) Recruit middle and high school schools to participate in Healthy Kids Colorado Survey 2019	January 1 – September 30, 2019	<ul> <li>Pueblo City Schools</li> <li>District 70</li> <li>Online/alternative schools</li> <li>CU Denver</li> </ul>	<ul> <li>Schools agree to participate in the survey</li> </ul>
2) Obtain signed releases of information from Pueblo City Schools, District 70, and online/alternative schools to receive HKCS 2019 data.	January 1- March 31, 2020	<ul> <li>Pueblo City Schools</li> <li>District 70</li> <li>Online/alternative schools</li> <li>CU Denver</li> </ul>	<ul> <li>Signed releases from both school districts</li> </ul>
3) Obtain HKCS 2019 data reports	July 1- September 30, 2020	<ul> <li>Pueblo City Schools</li> <li>District 70</li> <li>Online/alternative schools</li> </ul>	Reports obtained
4) Convene CTC Risk & Protective Factor Assessment (Data) Workgroup to review data from HKCS and other appropriate sources	October 1- December 31, 2020	<ul> <li>CTC Data Workgroup</li> </ul>	<ul> <li>Youth-related data updated</li> </ul>
5) Key data from assessments are shared with youth, school personnel, civic leaders, business communities, religious communities, social service providers and the general public.	January 1, 2019- December 31, 2020	<ul> <li>PDPHE</li> <li>CTC Data Workgroup</li> </ul>	<ul> <li>Reports, presentations, etc. on key data from HKCS 2017 and 2019 and other appropriate data sources generated and distributed</li> </ul>
6) The Pueblo Community Action Plan is refined as needed based on assessment results.	October 1, 2020- December 31, 2020	CTC Community     Board	<ul> <li>Community Action Plan detailing efforts to address youth substance use is updated as needed.</li> </ul>

	CTC Key Leader	
	Board	

Goal: Youth Substance Use (Comm	unities That Care		
			nment (PDPHE) will work with community partners to oversee implementation of at
· · · · · · · · · · · · · · · · · · ·	s under the Comm	unity Action Plan (CAP) to reduce	youth substance use in Pueblo County.
STRATEGY BACKGROUND			
			A., & Catalano, R. F. (2009). Results of a type 2 translational research trial to prevent
	•		iatrics and Adolescent Medicine, 163(9), 789-798
	st randomized exp	berimental trial of Communities In	at Care demonstrate the success of this coalition-driven community prevention
approach. Policy Change (Y/N): Yes			
Lead Person/Organization: Commu	inities That Care (	CTC) Facilitator PDPHF	
ACTION PLAN			
Activity	Start/End Date (m/d/y)	Partner Organizations	Anticipated Product or Result
	January 1,	CTC Community Board	Work plans kept updated with progress notes
1) Track implementation of	2019-	CTC Key Leader Board	Meetings with partners held as needed
strategies within Community	December 31,	Partners from the CAP Tier 1	
Action Plan 2.0 Tier 1 (work	2020		
	July 1 –	CTC Community Board	Community Action Plan 2.0 Tier 2 is developed to include implementation and
2) Develop Community Action	, December 31,		evaluation plans
Plan 2.0 Tier 2 (work plans for	2019	• Partners from the CAP Tier 1	
2020)			
		a CTC Community Board	Wark plans kant undeted with progress nates
3) Track implementation of	,	-	
strategies within Community	2020	-	• Weetings with partners neural as needed
Action Plan 2.0 Tier 2			
		CTC Community Board	Community Action Plan 2.0 Tier 3 is developed to include implementation and
, , ,	,	CTC Key Leader Board	evaluation plans
	2020	• Partners from the CAP Tier 2	
20211			
<ul> <li>Plan 2.0 Tier 2 (work plans for 2020)</li> <li>3) Track implementation of strategies within Community</li> </ul>	2019 January 1 – December 31,	<ul> <li>CTC Community Board</li> <li>CTC Key Leader Board</li> <li>Partners from CAP Tier 2</li> <li>CTC Community Board</li> </ul>	<ul> <li>evaluation plans</li> <li>Work plans kept updated with progress notes</li> <li>Meetings with partners held as needed</li> </ul>

Goal: Integrate Behavioral and Primary Healthca	are and Educate Youth	About Mental Health and Suicide.	
OBJECTIVE 4: By July 31, 2019, Pueblo Departme outreach, engagement, and community developr understanding of behavioral health issues. STRATEGY BACKGROUND Source: The Jason Foundation, Inc. 2010. <u>Compre</u> Source: Substance Abuse and Mental Health Serv	nt of Public Health and nent designed to syste <u>chensive Evaluation of</u> vices Administration (S	d Environment (PDPHE) staff members wi ematically integrate primary care and beh <u>"A Promise for Tomorrow"</u> . AMHSA). 2017. <u>Health Care and Health S</u>	
decisions for their collective future.	to health, ensuring be	ehavioral health care services are more a	ntify at-risk youth, and become better able to make positive accessible and connected to the broader health care system wil
Activity	Start/End Date	Partner Organizations	Anticipated Product or Result
1) Implement Stand Up To Stigma presentations for high school classes.	August 1, 2018- May 31, 2019	<ul> <li>Health Department</li> <li>District 70 (D70)</li> <li>Pueblo City Schools</li> </ul>	20 presentations to middle and/or high school students provide information on mental health stigma including: what it entails, how to not stigmatize others, and not internalize mental health illnesses, and suicide prevention resources.
<ol> <li>2) Develop and distribute toolkits and resource guide to integrate primary care and behavioral health. Follow-up to previous year's partners to assess utilization of toolkit and level of integration.</li> <li>Toolkits contain information about various types of mental illnesses, maternal mental health, a guide on how to effectively mplement integrated care.</li> </ol>	August 1, 2018 - July 31, 2019	<ul> <li>Family practice clinics</li> <li>Pediatric clinics</li> <li>Internal Medicine clinics</li> <li>OB/GYN clinics</li> </ul>	<ul> <li>At least 2 additional clinics receive toolkits.</li> <li>75% of previous year's clinics provide follow-up</li> </ul>
3) Plan and implement 1-2 community and 1 provider stigma-reduction campaign(s) each year; attend 4-6 community health fairs/events to educate the public regarding stigma reduction.	August 1, 2018- July 31, 2019	<ul> <li>State Innovation Model Local Public Health Agency Steering Committee</li> <li>Local organizations who sponsor health fairs/other community events (varies based on event)</li> </ul>	<ul> <li>At least 500 community members and 50 providers attend a stigma-reduction campaign.</li> <li>At least 250 community members receive mental health awareness educational materials at community health fairs/events.</li> </ul>

Goal: Behavioral Health Training State Innovation Model Program
OBJECTIVE 5: By July 31, 2019 State Innovation Model will recruit for, plan, and implement 6 Mental Health First Aid Training classes provided at no cost to attendees in an
effort to prevent suicide and reduce stigma surrounding mental illness in the Pueblo community by teaching community members how to learn the signs of a person in mental
distress and how to get the affected person the help they need.

#### STRATEGY BACKGROUND

**Source:** Hadlaczky G, Hokby S, Mkrtchian A, Carli V, Wassmerman D. Mental Health First Aid is an effective public health intervention for improving knowledge, attitudes, and behavior: A meta-analysis. International Review of Psychiatry, 2014; 4; 467-475.

**Evidence Base:** Evaluation results demonstrate that Mental Health First Aid "increases participants' knowledge regarding mental health, decreases their negative attitudes, and increases supportive behaviors toward individuals with mental health problems."

Policy Change (Y/N): Yes

Lead Person/Organization: Pueblo Department of Public Health and Environment (PDPHE), SIM Program

ACTION PLAN	ACTION PLAN				
Activity	Start/End Date	Partner Organizations	Anticipated Product or Result		
1) Plan, organize, and	January 1 – July 31,	PDPHE	Number of trainings provided		
recruit attendees for the 6	2019	Health Solutions	Number of participants		
training sessions		<ul> <li>NAMI/Friendly Harbor</li> </ul>	Number and types of agencies		
		Parents Against Teen Suicide			
		CSU-Pueblo			
		Parkview Medical Center			
		<ul> <li>Area Agency on Aging</li> </ul>			
		• SRDA/211			
		• PCHC			
		<ul> <li>Pueblo City-County Library</li> </ul>			
2) Identify additional	January 1 – July 31,	Health Solutions	Needs identified		
training opportunities for	2019		Next steps determined		
Mental Health First Aid					
session attendees					
3) Work with	January 1 – July 31,	Health Solutions	Number of policies put into place		
organizations to pass	2019		Policies will include accountability measures		
agency-level policies					
mandating MHFA					
trainings for employees					

#### Goal: Effectiveness of Substance Abuse Services (Regional Health Connector)

**OBJECTIVE 6:** By December 31, 2019, the community task forces/coalitions/primary care providers's that address substance abuse will be connected to each other by the Regional Health Connector facilitating the Substance Use Response Ecosystem (SURE) which will enable improved coordination to avoid duplication of efforts and close gaps.

#### STRATEGY BACKGROUND

Source: Kania, J., & Kramer, M. (2011). Collective Impact. Stanford Social Innovation Review.

Evidence Base: "Large scale social change comes from better cross-sector coordination rather than from the isolated intervention of individual organizations."

#### Policy Change (Y/N): Yes

Lead Person/Organization: Regional Health Connector (RHC), Pueblo Department of Public Health and Environment (PDPHE)

ACTION PLAN	ACTION PLAN				
Activity	Start/End Date	Partner Organizations	Anticipated Product or Result		
1) Improve ecosystem infrastructure and standard reporting protocol	January 1 – December 31, 2019	<ul> <li>PDPHE</li> <li>Parkview Medical Center</li> <li>Pueblo Primary Care Providers</li> <li>Communities That Care</li> <li>Pueblo Triple Aim</li> </ul>	Infrastructure and standard reporting protocol approved by ecosystem		
2) Track accomplishments of each SURE pod	January 1- December 31, 2019	Pod facilitators	<ul> <li>Quarterly pod progress updates received</li> <li>Updates will be used to identify and address gaps and plan next steps</li> <li>Celebrate successes through ecosystem promotion</li> </ul>		
3) Overarching SURE priority areas will be addressed by each SURE pod	January 1 – December 31, 2019	<ul> <li>PDPHE</li> <li>Parkview Medical Center</li> <li>Pueblo Primary Care Providers</li> <li>Communities That Care</li> <li>Pueblo Triple Aim</li> </ul>	Priority areas are represented in work plan		
4) Recruit providers to the groups and keep providers informed of community efforts around substance abuse.	January 1 – December 31, 2019	<ul> <li>PDPHE</li> <li>Parkview Medical Center</li> <li>Pueblo Primary Care Providers</li> <li>Communities That Care</li> <li>Pueblo Triple Aim</li> </ul>	<ul> <li>Number of providers recruited</li> <li>Number of providers receiving updates of SURE</li> </ul>		

#### **Goal: Opioid Provider Education**

**OBJECTIVE 7:** By August 30, 2019, Pueblo Department of Public Health and Environment (PDPHE) will actively participate in a local coalition with at least ten community partners to address prescription drug misuse, abuse, and overdose prevention in Pueblo County.

### STRATEGY BACKGROUND

Source: Kania, J., & Kramer, M. (2011). Collective Impact. Stanford Social Innovation Review.

**Evidence Base:** "Large scale social change comes from better cross-sector coordinator rather than from the isolated intervention of individual organizations." **Policy Change (Y/N):** No

Lead Person/Organization: PDPHE, Opioid Provider Outreach and Education Program

ACTION PLAN	ACTION PLAN				
Activity	Start/End Date	Partner Organizations	Anticipated Product or Result		
1) Provide guidance on prescriber education activities	January 1 – August 30, 2019	Coalition members including: • Law enforcement • Treatment • Behavioral Health • Federally Qualified Health Center • Hospitals • Harm Reduction groups • Impacted individuals	<ul> <li>Efficient and effective education activities and methods will be identified</li> <li>Activities will increase provider knowledge and improve attitudes around prescribing practices and Center for Disease Control Opioid Prescribing Guidelines</li> </ul>		
2) Identify existing or planned efforts related to drug misuse and organizations involved in those efforts	January 1 – August 30, 2019	Coalition members	<ul> <li>Areas of alignment and coordination identified</li> <li>Knowledge or resources and referral processes increased</li> </ul>		
<ol> <li>Develop action plan to increase provider education</li> </ol>	January 1 – August 30, 2019	Coalition members	<ul> <li>Plan developed outlining provider outreach and education efforts, methods, timelines, etc.</li> </ul>		

#### **Goal: Opioid Provider Education**

**OBJECTIVE 8:** By August 30, 2019, Pueblo Department of Public Health and Environment (PDPHE) will outreach to providers with a specific focus on reaching at least 30% of dental and medical providers in Pueblo County to promote the use of Center for Disease Control Opioid Prescribing Guidelines and drug misuse prevention strategies.

#### STRATEGY BACKGROUND

Source: Center for Disease Control and Prevention: CDC Guidelines for Prescribing Opioids for Chronic Pain

**Evidence Base:** Improving the way opioids are prescribed through clinical guidelines can ensure patients have access to safer, more effective chronic pain treatment while reducing the number of people who misuse, abuse, or overdose from these drugs.

Policy Change (Y/N): Yes

Lead Person/Organization: Pueblo Department of Public Health and Environment, Opioid Provider Outreach and Education Program

ACTION PLAN	ACTION PLAN				
Activity	Start/End Date	Partner Organizations	Anticipated Product or Result		
1) Assess dental and medical community to obtain feedback on appropriate and interesting educational activities	January 1 – August 30, 2019	<ul> <li>PDPHE</li> <li>Colorado Department of Public Health and Environment (CDPHE)</li> <li>Pueblo Community College Dental Hygiene program</li> <li>Local Dentists</li> </ul>	<ul> <li>An understanding of what dental providers' educational needs and desires are and willingness to participate</li> </ul>		
2) Outreach to providers regarding CDC Opioid Prescribing Guidelines and drug misuse prevention strategies	January 1 – August 30, 2019	PDPHE     CDPHE     Coalition	<ul> <li>Education provided to at least 30% of dental providers</li> <li>Increased use of strategies by providers</li> </ul>		
<ol> <li>Evaluate additional needs of providers</li> </ol>	January 1 – August 30, 2019	PDPHE     COPHE     Coalition	<ul><li>Additional needs identified</li><li>Plan to address needs created</li></ul>		
1) Evaluate knowledge of providers in their use of CDC Guidelines for prescribing, prescription drug management program (PDMP) and proper disposal of opioids	January 1 – August 30, 2019	PDPHE     CDPHE     Coalition	<ul> <li>Increase in knowledge</li> <li>Increased use of CDC Guidelines and strategies</li> </ul>		

Goal: Capacity Building		,		
. , ,	24 2040 D 11 D 1			
	OBJECTIVE 9: By December 31, 2019, Pueblo Department of Public Health and Environment (PDPHE) will meet with leadership of the Regional Accountable Entity (RAE) to			
	ration and ways to align a	nd support organizational efforts.		
STRATEGY BACKGROUND				
Source: Colorado Departme	ent of Health Care Policy a	nd Financing: Regional Accountable	e Entity for the Accountable Care Collaborative. 2017.	
Evidence Base: Activities ou	utlined are detailed within	the requirements for the Regional	Accountable Entity for the Accountable Care Collaborative request for proposal.	
Policy Change (Y/N): Possib	ble			
Lead Person/Organization:	PDPHE, Operations and H	lealth Promotion Director		
ACTION PLAN				
Activity	Start/End Date	Partner Organizations	Anticipated Product or Result	
1) Meet with RAE	January 1- June 30,		• Mutual understanding of areas of overlap with the RAE population health plan and	
leadership to explain the	2019	PDPHE	the Community Health Improvement Plan	
Community Health		CHA Steering Committee	RAE presentation to Steering Committee is tailored to areas of focus	
Improvement Plan and		RAE		
Community Health				
Assessment Steering				
Committee				
2) Arrange a presentation	July 1- September 30,	PDPHE	Steering Committee members are knowledgeable and feel informed regarding the	
from the RAE to the	2019	RAE	RAE	
Steering Committee				
3) Meet with RAE	July 1- September 30,	PDPHE	Determine common programs/efforts	
affiliated staff to	2019	CHA Steering Committee	<ul> <li>Methods and processes for collaboration and alignment determined for applicable</li> </ul>	
determine collaboration	2010	e	programs or efforts	
and support of		• RAE		
programs/efforts				

Goal: Behavioral Health Co	ordination and Oversight		
<b>OBJECTIVE 10:</b> By December (CTC), State Innovation Mod	r 31, 2019, representative del (SIM), Opioid Provider	s from Pueblo Department of Publi Grant, and Substance Use Response	c Health and Environment (PDPHE) including leadership from Communities that Care e Ecosystem (SURE) will meet at least 6 times throughout the year to ensure effort t to address behavioral health in Pueblo County.
Evidence Base: "Large scale Policy Change (Y/N): N	social change comes from	act. Stanford Social Innovation Revi n better cross-sector coordination r ealth Promotion Program Manager	ather than from the isolated intervention of individual organizations."
ACTION PLAN			
Activity           1) Assess and determine	Start/End Date January 1- March 30,	Partner Organizations     PDPHE Internal Behavioral	Anticipated Product or Result           • Capacity development needs determined along with who needs the training and
common training needs for PDPHE behavioral health programs	2019	Health Committee <ul> <li>PDPHE Public Health Planner</li> </ul>	timing of the training
2) Implement training to address identified needs	April 1- December 31, 2019	<ul> <li>PDPHE Internal Behavioral Health Committee</li> <li>PDPHE Public Health Planner</li> <li>PDPHE leadership</li> </ul>	Increase capacity and skills of CTC, SIM and SURE committee members to ensure effective implementation of efforts to address behavioral health
3) To ensure alignment, discuss and determine areas of collaboration and cross-promotion	January 1 – December 31, 2019	<ul> <li>PDPHE Internal Behavioral Health Committee</li> <li>PDPHE Public Health Planner</li> <li>PDPHE leadership</li> <li>PDPHE Public Information Officer</li> </ul>	<ul> <li>Shared understanding of CHIP, SIM, CTC and SURE efforts</li> <li>Improved communication regarding efforts and events</li> </ul>
4) Gather feedback from businesses regarding content and method of delivery for future messages	January 1 – June 30, 2019	<ul> <li>PDPHE Internal Behavioral Health Committee</li> <li>Business leaders</li> </ul>	<ul> <li>Information gathering sessions</li> <li>Program specific outreach efforts are tailored based on feedback</li> </ul>
5) Promote ways for business leaders to support and be involved in behavioral health efforts	July 1 – December 31, 2019	<ul> <li>PDPHE Internal Behavioral Health Committee</li> <li>PDPHE Public Health Planner</li> <li>PDPHE leadership</li> <li>PDPHE Public Information Officer</li> </ul>	<ul> <li>Educate business leaders on health department led efforts and ways to support efforts</li> <li>Business leaders will understand their role and will support efforts to ensure maximum impact</li> </ul>

For more information please contact Jennifer Case at

719-583-4366, jennifer.case@pueblocounty.us