



**Project profile:                      Platteville Boulevard Reconstruction**

Report date:                              September 17, 2018

Project description and location

The section of Platteville Boulevard intended for reconstruction needs further definition, as the roadway exists within the City of Pueblo, in unincorporated Pueblo County, and curving through Pueblo West. This project was placed on the 1A project list with the intent of supporting interconnectivity between I25 and Pueblo West, given the recently completed interchange at Dillon Drive and I25. Multiple sections of Platteville Boulevard require reconstruction as this is a high traffic roadway now directly connecting to the interstate via Dillon Drive.

Key partners for project

Lead partner for implementation:              Pueblo County  
Current land/property owner:                  varies  
Long term maintenance/operations:          requires further study and project definition  
Political or jurisdictional approvals:          Pueblo County; possibly City

Project status

Design stage:                                      conceptual  
Entitlement approvals:                            required once project is defined  
Outside funding partner:                        none identified  
Outside funding status:                         none

Implementation timeline

Planning and design:                            conceptual; requires study  
Community outreach:                            required once project is defined  
Construction:                                      not yet defined  
Procurement:                                      not yet defined

Budget and cost information

Total cost estimate:                            budgeted at \$1,400,000  
Outside funding amount:                        none  
Funding required from 1A:                      up to \$1,400,000  
Explanation of costs:                            funding for the design, soft and hard costs of construction  
Long term maintenance:                        once the roadway segment is defined maintenance requirements and responsible parties can be determined  
Supporting documents:                         none

Next steps for project

Political:                                            none  
Legal:                                                none  
Design/construction:                            requires coordination with City and/or Pueblo West staff to further define project and assess highest need for reconstruction